806 Project Schedule Reporting
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EXAMPLE — PROJECT SCHEDULE REPORTING TRANSACTION SET (806)

ASC X12 EDI FORMAT
ST*806* 123456789 n/l

BPP*00*961207* 02* Contract No.* Description of
Program* Program No.*961129* 31* Schedule Reference
123* Schedule Description* 961022** 90 n/l

REF* AT XXXXXXXXXXXXXXXXX N/

Begin N1 loop
N1* FR**1* Duns No. n/l

PER* CD* Brooks Mel* TE* 2131234444* FX*
2131235555* EM* Brooks@xyz.com* Program Manager
n/l

End Table 1 section, begin Table 2 section
Begin Calendar loop

CAL*70*1 n/l

DTM*263*960905 n/|

DTM*263*961124 n/|

DTM*263*961125 n/|

DTM*263*961224 n/|

DTM*263*961225 n/|

End Calendar loop

Begin Resource loop

RSC*ENG1*Engineering Type 1*LA n/l
RSC*FABMAT* Fabrication Materials*MA n/l
End Resource loop

Begin Task Identification loop

TID*03* A100** Program Definition*** 1**4 n/|

REF* 74*141 n/l

DEFINITION

Thisis an 806 Project Schedule Reporting transaction
set with a control number of 123456789.

Thisisan original report, date of transmission is
December 7, 1996. Thisisalogic data network -
precedence style (code 02). With contract number,
description, program no., report effective date of
November 29, 1996. ThisisaMaster Schedule (code
31), with schedule reference number 123, description,
Time Now date of October 22, 1996, government non-
classified information.

The REF (reference segment) can be used to convey a
number of additional identification codes or numbers.
Examples include proposal or solicitation humbers,
change document numbers, etc. Can use codes to
identify the control document number of arelated
transaction set such as cost - 839, or technical - 841.

Party sending the information and their DUNS number

Contact person is the project manager, Mel Brooks with
phone, fax, e-mail address, and title.

Calendar number 1.
Holiday on September 5th.
Holiday on November 24
Holiday on November 25
Holiday on December 24
Holiday on December 25.

Thisfirst independent loop is used to describe the
resources used on the project.

Resource is engineering type 1, labor resource.

Resource is fabrication materials, material resource.

Activity, id code of A100 with description, uses
Calendar 1, schedule level istier 4.

Reference number is WBS code of 141
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REF*75* 5200 n/l

REF*73*1.2.01 n/l

DTM*250* 960315 n/l

DTM*242*960316 n/|

QTY*1B*9 n/l

N1*W1*Work Team A n/l

PER* RP*Baker Anita* TE* 3101237777 n/l

TID*03* A1016** Command and Decoder*** 1**4 n/l
REF*74*111 n/l

QTY*1B*25 n/l

QTY*1C*5n/l

QTY*AV*544 n/|

AMT*B5*12345 n/l

PID*F*08*** Description of the product if needed - up
to 80 characters n/l

Examples of TID loop with Resource and Milestone
loops

TID*03* A2026* * Elec. Assembly***1**4 n/l
QTY*1C*55n/l

PCT*17*56 n/|

RSC*ENG1*Engineering Type 1*02 n/|
REF*70*1 n/l

QTY*1Q*500 n/l

RSC* DES* Designer*02 n/|

QTY*1P*340 n/l

RSC*Total n/l

PAM****B5* 30050* M O* 196* 961001* * 197* 961031
n/|

TID*03* A3039* * Mechanical Assembly***1**4 n/|
MLS*1**CO n/l

REF*77%1.01.11.XX n/l

REF*81*66 n/|

DTM*241*961015 n/l
DTM*243*961025 n/|
AMT*B5*4500 n/|

Reference number is OBS code of 5200
Reference number is SOW number 1.2.01
Mandatory or target start date.

Actual start date.

Duration

Work team for the task is Team A.

Responsible person for the task is Anita Baker, and
phone number.

Activity id, description, calendar reference, level 4.
Reference number is WBS code

Duration

Remaining duration

Budgeted hours for the task

Budgeted cost for the task

For production type of contracts, this segment can be
used to further decribe the item being produced if
needed.

Activity id, description, calendar reference, level 4.
Remaining duration

Physical percent complete.

Engineering resource, recurring.

Uses calendar number 1.

Total resources, quantity of 500 - hours is assumed.
Designer resource, recurring.

Resource available - 340 hours.

Total resources.

Budget is $300050 for the month starting on October 1
and ending October 31.

Activity id, description, calendar reference, level 4.
Milestone 1, complete.
Work Package number.

Symbol number (must be agreed to before hand, thereis
not a standard set of symbol numbersto use).

Baseline complete date was October 15.
Actua complete date was October 25.
Amount of budget for the milestone is $4,500.
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PCT*18*.25 n/| The milestone is 25% of the total value for the task.

Example of Constraints

TID*08* A100* A1016 n/l Constraint - finish to start

QTY*1F*2 n/l Lag time of 2 days.

TID*08* A1016* A2026 n/l Constraint - finish to start

SE*nnn* 123456789 n/l End of transaction set. The nnn equals number of
segments in the transmission with control number
reference.

August 5, 1997 3



